
 

 

Fresenius Kidney Care 
3500 Lacey Road, Downers Grove, IL 60515 
T 630-960-6807     F 630-960-6812                            
Email: lori.wright@fmc-na.com 

 

April 21, 2020 
 
 
 
 
Ms. Courtney Avery 
Administrator 
Illinois Health Facilities & Services Review Board 
525 West Jefferson, 2nd Floor 
Springfield, IL 62761 
 
 
Re: Request for Permit Renewal Section 1130.740 

Project #18-006, Fresenius Kidney Care Madison County 
Permit Holder: Fresenius Medical Care of Illinois, LLC, and Fresenius Medical Care 
Holdings, Inc. 
Permit Amount: $4,383,915 

 
Dear Ms. Avery: 
 
Fresenius Medical Care of Illinois, LLC is seeking a permit renewal for the Fresenius Kidney Care 
Madison County 12-station ESRD facility located at 1946 Grand Avenue, Madison County.  A 
$500 permit renewal fee will be submitted directly to the Board separately within the next two 
weeks. There has been no change to the size and scope of this project.   This report summarizes 
the status of the project. 
 
Sincerely, 
 

 
 
Lori Wright 
Fresenius Medical Care 
Senior CON Specialist 
 
 
 
 
 
 



   

  

 
 

 
 
 
April 16, 2020 
 
 
Request For Permit Renewal Section 1130.740 
 
 
 Project #18-006 Fresenius Kidney Care Madison County 

Permit Holder: Fresenius Medical Care of Illinois, LLC, and Fresenius Medical Care 
Holdings, Inc. 
Permit Amount:  $4,383,915 

 
1. The requested completion date: The requested completion date is June 30, 2021. 

 
2. a status report on the project detailing what percent has been completed and a summary 

of project components yet to be finished and the amount of funds expended on the 
project date    
 
This project is for the establishment of the 9-station Fresenius Kidney Care Madison County 
ESRD facility.  The project was obligated with the execution of the lease on June 14, 2019.  
The shell building and interior build-out are complete.  The water system is the only item 
remaining that needs to be completed aside from preparing for inspections.   
 
The project is approximately 95% complete and is expected to be complete prior to June 30, 
2021. Due to current delays in inspections by IDPH due to the Covid-19 pandemic, the 
requested completion date has been extended further than generally necessary.   

           
3. a statement as to the reasons why the project has not been completed   

 
Soon after the granting of the permit for this project there was a complaint filed for 
administrative review, which placed a stay on project commencement.   The project is now 
nearly complete, however must wait for inspections and certification, which have been 
delayed due to the Covid-19 pandemic.   
 
 
 
 
 
 



   

  

 
 

 
4. evidence of financial commitment to fund the project 
 

All Project financing to date has been funded from available cash and its equivalents as 
reported on the company’s financial statements.  The right to occupy the premises is 
secured through a leasing arrangement.  This leasing arrangement is utilized to obligate the 
project.   Project costs have not exceeded the approved permit amount.   

 
Project Costs and Sources of Funds 

Line Item Allowance/CON Realized Costs 

Preplanning Costs N/A N/A 

Site Survey & Soil Investigation N/A N/A 

Site Preparation N/A N/A 

Off-site work N/A N/A 

New Construction Contracts N/A N/A 

Modernization 1,092,182 295,410 

Contingencies 108,018 0 

Architectural/Engineering 117,000 15,600 

Consulting and other fees N/A N/A 

Movable & Other Equipment 279,000 15,508 

Bond Issuance Expense N/A N/A 

Net Interest Expense during Construction N/A N/A 

FMV of Leased Space                      
& Equipment                                       2,787,715 2,787,715 

Other Costs to be Capitalized N/A N/A 

Acquisition of Building or other 
Property (excluding land) 

N/A 
 

N/A 

Total Project Costs $4,383,915  

Realized Total Project Costs To Date  $3,114,233 

 
.   

 
5. Anticipated final cost of the project:  Final cost will be within the permit amount of 

$4,383,915 

 
 
 
 
 
 



   

  

 
 

 
 
 
 



   

  

 
 

 


